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100-B/C AREA REMEDIAL ACTION HANFORD FEDERAL FACILITY AGREEMENT 
AND CONSENT ORDER {TRI-PARTY AGREEMENT) MILESTONE 

This letter is to· notify you the Tri-Party Agreement milestone for completing backfill at 100-B/C 
may not be met as scheduled. The milestone, M-l 6-08B, "Complete Remediation and Backfill 
of 19 Liquid Waste Sites in the 100-BC-1 and 100-BC-2 Operable Units," as defined in the 
"Remedial Design Report/Remedial Action Work Plan (DOE/RL-96-17, Rev. 1)" for the 100 
Area, is currently scheduled for March 31, 2000. All of the sites have been excavated. The six 
Group 1 sites are already backfilled. The 12 Group 3 sites are scheduled to be backfilled 
beginning in January of 2000. 

Closeout verification sampling for two of the sites, 116-B-6A and 116-B-16 (adjacent sites), has 
indicated a potential contamination plume on one side slope. We have proposed to resample the 
area in question because additional field screening has failed to conclusively confirm the 
presence of the contamination. Depending on the analytical results, the site closeout process will 
continue or additional soil will be removed. The milestone is achievable if no further excavation 
is required. However, if additional excavation is necessary, the completion of backfill for these 
two sites may extend beyond March 31. Results of sampling are expected to be available by 
mid-January 2000. 

In any case, RL plans to proceed with backfilling all available sites as scheduled. If additional 
excavation is required for 116-B-6A and 116-B-16 prior to backfilling, an alternative milestone 
proposal will be prepared prior to the March 31, 2000 deadline. 
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If you have _any questions or comments on this proposed course of action, please contact 
Glenn I. Goldberg, Environmental Restoration Division, at (509) 376-9552. 

cc: V. R. Dronen, BHI 
A. L. Langstaff, BHI 
J. R. Wilkins, CTUIR 
R. F. Stanley, Ecology 
D. A. Faulk, EPA 
D. R. Sherwood, EPA 
J. S. Hertzel, FDH 
M. B. Reeves, HAB 
P. Sobotta, NPT 
M. L. Blazek, OOE 
R.Jim, YN 
TP A Administrative Record, FDH 

George H. Sanders, Program Manager 
Office of Regulatory Liaison 




